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Lagoon Pond Drawbridge Committee  
 
Minutes of the meeting held on May 4, 2005 
At the offices of the Martha’s Vineyard Commission 
 
Present:  Melinda Loberg, Chair; Steve Berlucci, Angie Grant, Harriet Barrow, Jay 
Wilbur, Derek Cimeno, Mark London, Dan Greenbaum, Fred Lapiana 
 
Observers:  Jo-Ann Taylor, Jim Kinsella, Kerry Scott, Duncan Ross, Mimi Davisson, Chris 
Fried, Srinivas Sattoor, Bill Veno 
 
 
Minutes 
 
The minutes of the April 20, 2005 meeting were approved as amended. 
 
Design of Permanent Bridge 
 
· The Committee reviewed options regarding bike/pedestrian/moped travel areas, 
including a Pictometry display of existing routes. The objective is to make tentative 
recommendations as to the cross-section and the height above the water to 
communicate to MassHighway for the RFQ process. It is understood that further 
adjustments could be made in the fall, after the consultants have been hired and as a 
result of the Committee’s planning process. 
 
· With respect to the cross-section, there was a consensus to recommend the following.  
- Sidewalks: 6’ sidewalks on both sides. 
- Bike path: an 8’ bike path on the Lagoon side. Creating a separate bike path 
from Vineyard Haven through Oak Bluffs to Edgartown is an important long-
term goal. It would be dangerous to cyclists to have to keep crossing Beach 
Road to get from a separate bike path in some areas to bikes in the shoulders 
in other areas. Kerry Scott noted that creating a bike path along New York 
Avenue and Beach Road is a high priority for the OB Board of Selectmen. 
- If the width of the lift portion of the bridge is a critical factor, it might be 
possible to combine the sidewalk and bike path on the Lagoon side into a 10’ 
shared bike/pedestrian way on the lift portion only; however, this is less 
desirable from a comfort and safety point of view. 
- There should be physical barriers separating the bike path and sidewalks from 
the vehicular travel area. This could be similar to the BR2 railings chosen for 
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the Big and Little Bridge projects provided that safety considerations can be 
resolved. These barriers should be designed to minimize the visual obstruction 
of the vista from automobile windows. 
- Roadway and Shoulders: Each lane should be 11’ wide and the shoulder 
should be 4’ on each side to accommodate mopeds.  
- The bike path and the shoulders in the lift portion of the bridge should have a 
surface designed for bicycle and moped safety. 
 
· With respect to the height, there was a consensus to recommend the following.  
- The deck of the bridge should be an additional 4’ higher above the water, to 
accommodate most powerboats. 
- The Committee will continue to gather hard data on the heights of powerboats. 
(Melinda will contact Maciel Marine.) 
- The draw length should be 40’, or more as required to shift the navigable 
channel closer to Vineyard Haven, provided that this does not require piers in 
the middle of the channel, possibly associated with a double bascule.  
- In MassHighway’s bridge ‘type’ study as well as the Committee’s general 
planning process, we should also look at the possibility that the bridge be 
raised 15-20’ in order to accommodate small sailboats without disrupting 
traffic. We should continue to examine the impacts of additional height on the 
length of approaches (e.g. impact to Eastville Beach access), on the visual 
appearance from the water (it was noted that the bridge’s present height is 
visually desirable because it does not break the skyline when viewed from the 
ferry and other boats), and on increased boat access to the pond (that might 
have negative environmental impacts). 
 
· The lift mechanism should be completely below the deck level, as on the existing 
bridge, as opposed to having a tower, as on the temporary bridge. It should have as 
quick a speed for raising and lowering as possible, to minimize the impact on traffic.  
 
· The Committee will ask the Coast Guard to update the ruling and practice regarding 
opening times. Originally, the times were chosen in function of the ferry schedule; 
however, the latter has changed. For example, it might be desirable to eliminate the 
8:15 am opening that conflicts with ferry schedules and heavier traffic. Would it be 
possible, say, to have two openings per day, relatively early in the morning and late 
in the afternoon?  
 
· Mark London will prepare a draft letter to MassHighway with the recommendations 
within the next couple of days, circulate by e-mail to committee members, then e-mail 
the letter early next week. 
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· At the next meeting, the Committee should define a planning process for the basic 
parameters of the permanent bridge design. This should involve the public, including 
summer people. 
 
Contingency plans in case of closure of existing bridge 
 
· Steve will contact the Sheriff’s office to get on the agenda for a joint meeting of All-
Island Chiefs of Police and Fire Chiefs. Melinda, Angie, Steve, and Mark will speak to 
them. 
· Melinda will set up a meeting with the emergency management people from Tisbury 
and Oak Bluffs 
 
 
Existing Bridge - Availability of information on and recommendation to 
Boards of Selectmen 
 
· Mark London reported on a phone call with Steve McLaughlin earlier in the morning, 
in response to the e-mail sent to Steve requesting survey and other data. 
- Steve will send out a letter tomorrow, including the last three full inspection 
reports. These reports indicate that the bridge is in very bad condition. It is not 
in danger of collapse but of failure, which would make it inoperable or 
impassable. The letter will probably say that if the Vineyard wants to drop the 
temporary bridge project, MassHighway will, or at least will very seriously 
consider it; however, the Vineyard would have to accept the responsibility. In 
MassHighway’s opinion, the risk is great enough that the draw mechanism and 
possibility the roadway itself might have to be closed before the permanent 
bridge can be opened, that it is worth erecting the temporary bridge.  
- He will reconfirm that they consider the entire bridge project as one project 
from a planning point of view; so the priority for the permanent bridge would 
not be lowered if the temporary were in place 
- MassHighway has received comments from US Coast Guard, who will have a 
public comment period, likely in July, and should issue a permit for the 
temporary bridge in October. The US Army Corps of Engineers permit should 
be granted before that. This will allow advertising for construction this fall, and 
construction to begin in January 2006.  
- Bridge inspection reports do not include precise detail regarding 
settlement/deflection. Steve doesn’t think that this would be helpful because, 
since MassHighway installed bracing two years ago, settlement or changes to 
deflections would no longer be gradually changing. As pressure builds up, it 
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would be more likely that failure would be sudden, for example after a major 
storm. 
- Steve McLaughlin reiterated that the bridge has problems all over and cannot 
be patched. 
 
· There was a consensus to defer the formalization of recommendation to the Boards of 
Selectmen about seeking an independent engineering evaluation, pending an initial 
review of the inspection reports expected from MassHighway. 
· Rob O’Leary should be asked to send his letter to the new Secretary of Transportation, 
John Cogliano (former head of MassHighway). 
 
  
Next meeting will be Tuesday, May 17, 9:00-10:30 A.M. 
 
Minutes prepared by Jo-Ann Taylor and Mark London, MVC 
